
OGWRP DESIGN PROCESS EXAMPLE 

  
 

 

WDFW Lead 

Ecology Lead 

Reclamation Lead 

ECBID Lead 

Feasibility 
Study

System 
Impact 
Study

Facilities 
Study

Transfer 
Service Study

Landowner Group meets 
with ECBID
*Signed MOU

Contract with A&E Firm 
to design pumping plant 

0-30%.
*(Grant agreement?)

All parties work towards 
completing 30% Design 

package. 

ECBID & BOR conducts 
formal review of 30% 

Design package.

ECBID, Ecology, BOR -
accept 30% Designs.
*ECBID & BOR provide 

formal acceptance letters.

Contract to design 
pumping plant 30-100%.

*(Grant agreement?)

All parties work towards 
completing 60% Design 

package.

ECBID & BOR conducts 
formal review of 60% 

Design package.

ECBID, Ecology, BOR -
accept 60% Designs.
*ECBID & BOR provide 

formal acceptance letters.

All parties work towards 
completing 90% Design 

package.

ECBID & BOR conducts 
formal review of 90% 

Design package 

ECBID, Ecology, BOR -
accept 90% Designs.
*ECBID & BOR provide 

formal acceptance letters.

All parties work towards 
completing 100% Design 

package.

All parties conduct final 
review. ECBID, Ecology, 

BOR - accept final design 
package.

*ECBID & BOR provide 
formal acceptance letters.

Cultural, environmental, 
and wildlife compliance 

needed by design 
completion; mandatory 

prior to beginning 
construction.

Case-by-Case 

Cultural 
process 
begins 

Env. 
process 
begins 

Easement 
process 
begins 

Begin 
Power 

process 

GPUD 
~4 Year Process 

 

BPA 
Process 

Wildlife 
process 
begins 

Grant agreement process 

Easement process may take longer (dependent 
upon number of landowners involved). 

Grant agreement process 

Physical model 
conducted 

*options on who 
conducts model 
*If TSC performs, 
Reclamation will 
fund - NR 

Title Acceptance Process 

• Design acceptance is step one in the 
Reclamation title acceptance process. 

• Construction acceptance and 
operational acceptance are the other 
steps needed for Reclamation to accept 
title to the facility. 

Line & Load 
Interconnection 

Reserved 
Power 
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